
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/07/2020

ESTIMATE SUMMARY 10:19:45

CONTID: C21258R        ESTIMATE NO: 0001 PROG 2005

PCN: 21258R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY19 PIKES PEAK AREA SIGNAL RE PERCENT TIME:

PROJECT NO: STMC040-043                   

FY19 PIKES PEAK AREA SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,771,539.31 PARTICIPATING $ $ 221,373.05

AWARD PROJECT AMT: 2,606,989.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,979.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.84

WORK DAYS

WORK DAYS

7.99%

2,550,166.26

221,373.05

221,373.05

215,393.36

$

$

$

$

221,373.05

0.00

221,373.05

0.00

221,373.05

-5,979.69

0.00

215,393.36

0.00

AMOUNT DUE 215,393.36 215,393.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 215,393.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 182

ORIG TIME ALLOW: 182

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/18/2019

02/10/2020

04/07/2020

10/24/2019

11/22/2019

12/16/2019

12/18/2019
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

6,025.00000

0010 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

3,950.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

60.00000

0020 Removal of Sidewalk 0.000

47.000

202-00200  
 

1,962.2547.000

1,962.25

299.000

SY  

41.75000

0025 Removal of Curb and Gutter 0.000

70.000

202-00203  
 

1,837.5070.000

1,837.50

481.000

LF  

26.25000

0030 Removal of Concrete Curb Ramp 0.000

38.000

202-00206  
 

1,016.5038.000

1,016.50

252.000

SY  

26.75000

0035 Removal of Brick Pavers 0.000

1.000

202-00207  
 

29.251.000

29.25

1.000

SY  

29.25000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

88.000

SY  

42.15000

0045 *Removal of Pavement Marking 0.000

813.000

202-00250  
 

3,373.95813.000

3,373.95

7,018.000

SF  

4.15000

0050 Removal of Light Standard 0.000

1.000

202-00700  
 

575.001.000

575.00

2.000

EACH

575.00000

0055 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

120.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

27,050.00000

0065 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

630.000

LF  

12.00000

0070 *Potholing 0.000

32.000

203-01597  
 

6,080.0032.000

6,080.00

256.000

HOUR

190.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

120.000

208-00002  
 

1,932.00120.000

1,932.00

300.000

LF  

16.10000

0080 Aggregate Bag 0.000

40.000

208-00035  
 

630.0040.000

630.00

70.000

LF  

15.75000

0085 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,525.001.000

1,525.00

2.000

EACH

1,525.00000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

180.000

LF  

42.00000

0095 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

302.002.000

302.00

40.000

HOUR

151.00000

0100 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0105 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

4.000

EACH

710.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

250.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

225.00000

0120 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

495.00000

0125 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

1,495.00000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.290

ACRE

539.00000

0135 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.290

ACRE

1,100.00000

0140 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,478.000

SY  

1.10000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

31.060

TON 

320.00000

0150 *Drilled Shaft (18 Inch) 0.000

15.000

503-00018  
 

7,537.5015.000

7,537.50

65.000

LF  

502.50000

0155 *Drilled Shaft (36 Inch) 0.000

30.000

503-00036  
 

18,450.0030.000

18,450.00

30.000

LF  

615.00000

0160 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

34.000

LF  

695.00000

0165 *Drilled Shaft (48 Inch) 0.000

48.000

503-00048  
 

37,680.0048.000

37,680.00

195.000

LF  

785.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

105.000

LF  

815.00000

0175 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

325.00000

0180 Fence (Temporary) 0.000

89.000

607-11580  
 

489.5089.000

489.50

149.000

LF  

5.50000

0185 *Concrete Sidewalk 0.000

21.000

608-00000  
 

1,389.1521.000

1,389.15

332.000

SY  

66.15000

0190 *Concrete Curb Ramp 0.000

36.000

608-00010  
 

4,680.0036.000

4,680.00

218.000

SY  

130.00000

0195 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

8.000

SF  

200.00000

0200 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

56.000

LF  

45.75000

0205 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

172.000

LF  

50.00000

0210 *Curb and Gutter Type 2 (Section II-B) 0.000

60.000

609-21020  
 

3,366.0060.000

3,366.00

452.000

LF  

56.10000

0215 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

131.000

LF  

85.10000

0220 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

6,650.000

SF  

24.10000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.15000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

1.000

EACH

18.10000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

19.75000

0240 *2 Inch Electrical Conduit (Bored) 0.000

839.000

613-00206  
 

15,311.75839.000

15,311.75

10,050.000

LF  

18.25000

0245 *3 Inch Electrical Conduit (Bored) 0.000

626.000

613-00306  
 

12,363.50626.000

12,363.50

4,610.000

LF  

19.75000

0250 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

169.000

LF  

10.75000

0255 2 Inch Electrical Conduit (Plastic) 0.000

136.000

613-01200  
 

1,394.00136.000

1,394.00

213.000

LF  

10.25000

0260 3 Inch Electrical Conduit (Plastic) 0.000

170.000

613-01300  
 

1,827.50170.000

1,827.50

366.000

LF  

10.75000

0265 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

8.000

EACH

595.00000

0270 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

12.000

EACH

645.00000

0275 Type Three Pull Box 0.000

3.000

613-07003  
 

2,235.003.000

2,235.00

19.000

EACH

745.00000



CONTID: C21258R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Type Five Pull Box 0.000

2.000

613-07005  
 

2,030.002.000

2,030.00

10.000

EACH

1,015.00000

0285 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

37,250.00000

0290 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

2.000

EACH

925.00000

0295 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

16.000

EACH

375.00000

0300 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

5.000

EACH

4,275.00000

0305 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

622.000

SF  

19.25000

0310 Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

16.000

EACH

1,125.00000

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

415.25000

0320 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

32.000

EACH

562.00000

0325 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

82.000

EACH

725.00000

0330 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

16.000

EACH

790.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

5.000

EACH

19,970.00000

0340 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

33.000

EACH

1,372.00000

0345 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

14.000

EACH

2,175.00000

0350 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

9,725.00000

0355 Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

14.000

EACH

1,925.00000

0360 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

6.000

EACH

3,175.00000

0365 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

17,215.00000

0370 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

18,395.00000

0375 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

18,525.00000

0380 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

24,325.00000

0385 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

5.000

EACH

24,975.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

26,050.00000

0395 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

4.000

EACH

28,520.00000

0400 Traffic Signal-Light Pole Steel (2-55&65 Foot Mast 
Arm) 

0.000

0.000

614-81555  
 

0.000.000

0.00

1.000

EACH

30,950.00000

0405 Traffic Signal-Light Pole Steel (2-60&65 Foot Mast 
Arm) 

0.000

0.000

614-81560  
 

0.000.000

0.00

1.000

EACH

32,050.00000

0410 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

13.000

EACH

2,725.00000

0415 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

675.00000

0420 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,765.00000

0425 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

8,915.00000

0430 Closed Circuit Television (Install Only) 0.000

0.000

614-87321  
 

0.000.000

0.00

1.000

EACH

4,510.00000

0435 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,982.00000

0440 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

300.000

LF  

6.67000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

1.000

EACH

4,015.00000

0450 Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

1.000

EACH

4,015.00000

0455 Ethernet Switch Type III Assembly (Cienna Switch 3930) 0.000

0.000

614-87693  
 

0.000.000

0.00

1.000

EACH

5,775.00000

0460 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

23,010.00000

0465 *Mobilization 0.000

0.250

626-00000  
 

22,050.000.250

22,050.00

1.000

L S 

88,200.00000

0470 *Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

1.000

DAY 

15,050.00000

0475 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

21.000

GAL 

515.00000

0480 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

129.000

627-30405  
 

2,018.85129.000

2,018.85

982.000

SF  

15.65000

0485 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

684.000

627-30411  
 

8,994.60684.000

8,994.60

5,604.000

SF  

13.15000

0490 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

27.10000

0495 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

100.000

HOUR

145.00000
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PCN: 21258R-BID   ESTIMATE RUN 04/07/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Control Inspection 0.000

18.000

630-00007  
 

3,330.0018.000

3,330.00

73.000

DAY 

185.00000

0505 *Traffic Control Management 0.000

22.000

630-00012  
 

24,530.0022.000

24,530.00

182.000

DAY 

1,115.00000

0510 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

5.000

HOUR

37.50000

0515 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

205.00000

0520 *Construction Traffic Sign (Panel Size A) 0.000

9.500

630-80341  
 

361.009.500

361.00

36.000

EACH

38.00000

0525 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

532.5010.000

532.50

34.000

EACH

53.25000

0530 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

12,780.002.000

12,780.00

4.000

EACH

6,390.00000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,150.001.000

1,150.00

4.000

EACH

1,150.00000

0540 *Drum Channelizing Device 0.000

10.000

630-80360  
 

165.0010.000

165.00

100.000

EACH

16.50000

0545 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

20.25000

0550 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

22.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Traffic Cone 0.000

37.500

630-80380  
 

468.7537.500

468.75

100.000

EACH

12.50000

0560 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

29.75000

0565 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

16,975.001.000

16,975.00

2.000

EACH

16,975.00000

0570 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

133,350.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0590 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 221,373.05221,373.052,768,444.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

3,095.00000

CAT 0.000.003,095.00CURRENT AMT0400 $ $ $

$ 221,373.05221,373.05$2,771,539.31$CURRENT AMTPROJECT TOTAL


